



PROJECT MANAGEMENT

Certified Planning and Scheduling Professional

Course code: PM-010



SPARK TRAINING

Professional training courses for leaders, specialists, and organizations seeking practical capability development.

info@sparktraining.eu

+31 85 115 0004 | sparktraining.eu

— Workshop Overview

Time and Money are two of the most valuable assets in organizational settings and are crucial success factors for projects. Both are often constrained by strict limits and are irreplaceable once spent. This Certified Planning and Scheduling Professional training course focuses on effectively managing these resources while balancing other critical factors such as quality, resources, and risk. It covers estimating techniques applicable to various stages of a project, how to calculate the total cost and timeline, and how to align these with project constraints. Additionally, you'll learn to address the uncertainty inherent in estimates using proactive risk management and reactive issue management strategies.

Why Attend

This course uses instructor-led sessions, guided discussion, and practical exercises focused on amongst a wide range of valuable topics, the following will be prioritised:

Who Should Attend

Existing Project Managers
New Project Managers
Project Management Team Members
Project Team Members
Project Estimators
Project Finance Professionals

— Learning Objectives

- Estimate Timescales, Costs and Resources for Project Work
- Determine the Overall Project Schedule and Cost Plan
- Apply Risk Management Techniques
- Monitor and Analyse Project Timescale and Cost Performance
- Derive Corrective Actions to Maintain the Integrity of Project Limits

— Course Outline

DAY
1

Amongst a wide range of valuable topics, the following will be prioritised:

- The basics of Project Estimating
- Estimating Methods at Different Stages of the Project
- Deriving the Project Time-Limited Schedule
- Deriving the Project Cost-Limited Plan
- Identifying and Analysing Risks
- Establishing Proactive Methods to Manage Uncertainty
- Measuring Project Schedule and Cost Performance
- Analysing Schedule and Cost Variances and Their Impact
- The Issue Management Process
- Deriving Reactive Methods to Manage Schedule and Cost Impacts

— Upcoming Classroom Dates

DATE	LOCATION	FEE
12 - 16 October 2026	Barcelona - Spain	€1,925
9 - 13 November 2026	London - United Kingdom	€2,100
14 - 18 December 2026	Munich - Germany	€1,725
18 - 22 January 2027	Barcelona - Spain	€1,925
15 - 19 February 2027	Frankfurt - Germany	€1,625
15 - 19 March 2027	Rome - Italy	€2,125
19 - 23 April 2027	Kuala Lumpur - Malaysia	€1,400
17 - 21 May 2027	Barcelona - Spain	€1,925

— Certificate and Registration

Participants who attend and complete the full programme receive a SPARK Training Certificate of Completion. For registration, in-house delivery, or availability questions, contact info@sparktraining.eu or +31 85 115 0004.