

Construction Risk Management

Professional training programme



SPARK TRAINING

Professional training courses for leaders, specialists, and organizations seeking practical capability development.

info@sparktraining.eu

+31 85 115 0004 | sparktraining.eu

— Workshop Overview

Construction, as a capital investment venture, involves significant risk throughout its lifecycle—from development and design to construction and operation. Effective risk management is crucial for minimizing threats, seizing opportunities, and making informed decisions amidst uncertainty. This Construction Risk Management training course, based on the latest PMIs Practice Standard for Risk Management and the ISO31000 series for Risk Management, will equip you with the essential processes, tools, and techniques for comprehensive risk management. You'll learn how to plan, assess, analyze, treat, monitor, and control risks. Additionally, the course prepares you for the PMI Risk Management Professional (PMI-RMP)® certification, providing you with internationally recognized credentials to distinguish yourself in the field. This training course will feature:

- The special features and project delivery approaches in construction business
- The construction industry and its spectrum of risk
- Planning and identification of risks
- Assessment and Analysis of risks
- Planning and implementing appropriate risks responses to threats and opportunities
- Tools and techniques to keep the project under track while responding to emergent risks

Why Attend

This training course will utilize a variety of proven adult learning techniques to ensure maximum understanding, comprehension and retention of the information presented. Case study exercises are used to facilitate practical application and reinforcement of theoretical concepts. Topic driven tutorial sessions are supported by risk simulations

Who Should Attend

Senior managers involved in the selection and strategic alignment of construction projects
Professionals who are working as project managers or key project or program team members
Professionals who have been directly involved in risk identification, analysis, and response on any

— Learning Objectives

- Provide a structured methodology to plan for risk management including strategic risks
- Prepare to become a Certified Risk Management Professional (PMI-RMP)® certification exam
- Improve the risk threshold through proper identification of risk tolerance and risk attitude
- Apply qualitative and quantitative risk analysis techniques
- Adequately plan for risk responses and treat the risks accordingly
- Monitor and report the status of residual risks, secondary risks, and emergent risks

— Course Outline

DAY 1

Day One: The Construction Industry and Its Risk Spectrum

- Course Opening and Pre-Course Assessment
- Phase by Phase Understanding of construction and development
- Project delivery methods and its relation to risk allocation
- Challenges and Issues in construction Execution and management (with case studies)
- Lean construction concepts and waste minimization in construction
- PMI's risk management approach versus ISO 31000 for risk management
- Other international risk management frameworks and standards

DAY 2

Day Two: Risk Strategy, Planning and Identification

- Assess project environment for threats and opportunities
- Confirm risk thresholds based on risk appetites
- Establish risk management strategy and the risk management plan
- Engage stakeholders in risk management activities
- Conduct risk identification exercises
- Develop risk register and risk report
- Exam Q and A review and Case Studies

DAY 3

Day Three: Risk Assessment and Analysis

- Perform qualitative analysis
- Perform quantitative analysis
- Identify threats and opportunities
- Schedule-Risk Analysis
- Cost-Risk Analysis
- Exam Q and A review and Case Studies

DAY 4

Day Four: Risk Response Planning and Implementation

- Determine appropriate risk response strategy and response actions
- Assign roles and responsibilities for risk actions
- Execute the risk response plan(s) and the contingency plan(s)
- Encourage stakeholders to provide feedback on the risk response
- Evaluate and react to secondary and residual risks from the response implementation
- Exam Q and A review and Case Studies

DAY
5

Day Five: Monitor and Close Risks

- Gather and analyze performance data
- Monitor residual and secondary risks
- Risk auditing best practices
- Provide information required to update relevant project documents and plans
- Monitor project risk levels
- Exam Q and A review and Case Studies
- Exam Mock-up

— Upcoming Classroom Dates

DATE	LOCATION	FEE
5 - 9 October 2026	Munich - Germany	€1,725
16 - 20 November 2026	Barcelona - Spain	€1,925
7 - 11 December 2026	Paris - France	€2,250
11 - 15 January 2027	Rome - Italy	€2,125
8 - 12 February 2027	Kuala Lumpur - Malaysia	€1,400
8 - 12 March 2027	Barcelona - Spain	€1,925
12 - 16 April 2027	London - United Kingdom	€2,100
10 - 14 May 2027	Munich - Germany	€2,125

— Certificate and Registration

Participants who attend and complete the full programme receive a SPARK Training Certificate of Completion. For registration, in-house delivery, or availability questions, contact info@sparktraining.eu or +31 85 115 0004.