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Workshop Overview

Why do so many projects executed by both private and public sector organizations fail to realize their 

expected outcomes. In the modern volatile business environment project planning and control need to be 

much more flexible and embrace change as being the norm rather than the exception. Adaptive project 

management deals with quick adaptation to project reality and changing scope. Like the traditional model, 

you will also schedule, plan and identity vital dependencies and milestones with this method. The adaptive 

project management approach offers more flexibility and provide opportunity for modifications or changing 

requirements before project completion. In volatile environments where requirements change rapidly and 

stakeholder needs emerge during project execution, stakeholder value (and satisfaction) is best supplied 

through an adaptive management approach rather than traditional predictive techniques. The Project 

Management Institute (PMI)® clearly acknowledges the emergence of this paradigm through their 

increased focus on adaptive concepts in the ANSI standard “Guide to the Project Management Body of 

Knowledge, seventh edition, (PMBOK® Guide)”. While Agile project management is mainly focused on the 

project organization, adaptive Project Management takes it to another lever. Besides helping you organize 

your project more efficiently, it also gives you the ability to include quantitative analysis methods, which can 

help you to better:

- analyze the model and test hypothesis,

- measure the actual performance of the project.

- analyze project risk. Using adaptive project management helps the organization and the project team to 

be more reactive to changes, increases the success of a project and realize faster benefits for the 

organization.

Why Attend

The facilitator will introduce each of the core 

topics using a lecture format. Presentations are 

supported by reinforcement exercises to 

emphasize the application of theory in real-world 

project settings. The training course commences 

with an overview of the nature of projects and the 

fundamentals of project management. This 

Who Should Attend

This

Learning Objectives

• Understanding Projects and Project Management

- Characteristics of Projects

- Fundamental Concepts of Project Management

- Setting-up for Success - The Charter

- Setting-up for Success - The Project Team

- Setting up for Success – Needs analysis & Solution Vision

- Understanding Stakeholders Predictive Project Management - Planning

- Product Scope Planning - requirements collection



- Project Scope Planning - establish work breakdown structure

- Schedule Planning - constructing the project timeline

- Schedule Planning - optimizing the project timeline

- Cost Planning - cost planning and estimation

- Cost Planning - establishing the project budget Predictive Project Management - Control

- Risk Management - Risk Identification and Analysis

- Risk Management - Establishing Risk Response Approaches

- Managing Project Change

- Controlling Adversity through Effective Contingency Planning

- Controlling Progress through Earned Value Management Adaptive Project Management

- SCRUM Foundations - Characteristic of Highly Effective Teams

- The SCRUM Framework

- Key Roles of Scrum - The Product Owner

- Key Roles of Scrum - The Scrum-master

- Key Roles of Scrum - The Self-organized Team

- Key Artifacts of Scrum Practical Considerations in the Application of SCRUM

- Sprint Planning Techniques

- Executing Iterations - The Scrum “Sprint”

- Continuous Learning Techniques through Project Retrospective

- Course and Techniques Review

- Contrasting Control Mechanisms of these Different Approaches
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Course Outline

DAY

1
Course Content

• Understanding Projects and Project Management

- Characteristics of Projects

- Fundamental Concepts of Project Management

- Setting-up for Success - The Charter

- Setting-up for Success - The Project Team

- Setting up for Success – Needs analysis & Solution Vision

- Understanding Stakeholders Predictive Project Management - Planning

- Product Scope Planning - requirements collection

- Project Scope Planning - establish work breakdown structure

- Schedule Planning - constructing the project timeline

- Schedule Planning - optimizing the project timeline

- Cost Planning - cost planning and estimation

- Cost Planning - establishing the project budget Predictive Project Management - Control

- Risk Management - Risk Identification and Analysis

- Risk Management - Establishing Risk Response Approaches

- Managing Project Change

- Controlling Adversity through Effective Contingency Planning

- Controlling Progress through Earned Value Management Adaptive Project Management

- SCRUM Foundations - Characteristic of Highly Effective Teams

- The SCRUM Framework

- Key Roles of Scrum - The Product Owner

- Key Roles of Scrum - The Scrum-master

- Key Roles of Scrum - The Self-organized Team

- Key Artifacts of Scrum Practical Considerations in the Application of SCRUM

- Sprint Planning Techniques

- Executing Iterations - The Scrum “Sprint”

- Continuous Learning Techniques through Project Retrospective

- Course and Techniques Review

- Contrasting Control Mechanisms of these Different Approaches
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Upcoming Classroom Dates

DATE LOCATION FEE

12 - 16 October 2026 Kuala Lumpur - Malaysia €1,400

9 - 13 November 2026 Rome - Italy €2,125

14 - 18 December 2026 Munich - Germany €1,725

18 - 22 January 2027 Kuala Lumpur - Malaysia €1,400

15 - 19 February 2027 Barcelona - Spain €1,925

15 - 19 March 2027 Geneva - Switzerland €2,625

19 - 23 April 2027 Geneva - Switzerland €2,625

17 - 21 May 2027 Kuala Lumpur - Malaysia €1,400

Certificate and Registration

Participants who attend and complete the full programme receive a SPARK Training Certificate of 

Completion. For registration, in-house delivery, or availability questions, contact info@sparktraining.eu or 

+31 85 115 0004.


